County Assessors llapping Program
"5 4 Status as of 1/15/03

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.asp

Below is a list of County Assessors Mapping Program (CAMP) milestones:
e 47 counties have indicated they intend to join the CAMP program
e 40 of these Counties have returned a signed Memorandum Of Understanding
(MOU) confirming their spot in the program.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:
e AGIO is developing State Cadastral Standards

e With the various Counties underway AGIO has been requesting the point files and
CAMA database from these Counties and verifying a sound link between the two

databases.
e AGIO and AACD plan on meeting with CAMA providers to discuss
standardization of CAMA database.

The following is a list of meetings that have taken place over the last month:
e  January 7-9— Traveled to Charleston, SC for Cadastral Sub-committee meeting.
®  January 15 — Met with Page Kutait from Assessor Coordination Division about
setting up a meeting with CAMA providers.
o  January 16— Met with Washington Co. Officials and ESRI to discuss Washington
Co. being part of an ESRI pilot program to test the new Geodatabase from ESRI.

®  January 21 — Met with Van Buren Co. Officials to discuss CAMP program and it’s

benefits.
o  January 22-24 — CAMP training for the second 10 Counties.


http://www.gis.state.ar.us/AGIO/CAMP/status.asp

Status Overview

The second group of 10 counties have been through the training and are getting
started with Phase I. Things are moving along well with the initial 10 Counties, some
having as much as 20% of the county completed for Phase [. We are continuing to have
more counties sign on for CAMP. After my trip to Charleston, SC for the Cadastral Sub-
Committee meeting, AGIO is closer in the development of State Cadastral Standards for
Phase II.
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Table 1

Status
County Status Date
Carroll
County Needs to be contacted 1/16/02
Cleburne
County County is scheduled to begin Phase | 1/16/02
Greene
County County is currently working on Phase | and has 200 points placed 1/16/02
Hot Spring
County Needs to be contacted 1/16/02
Izard County | Scheduled to begin Phase | 1/16/02
Lincoln County currently has points for CAMA entries, all that is required is
County adding the Parcel-id number and linking to CAMA database. 1/16/02
Lonoke County is well into Phase | with nearly 25% of CAMA entries
County captured 1/16/02
Madison
County Scheduled to begin Phase | 1/16/02
Miller County | Counties Digital Cadastral data is being developed by a contractor. 1/16/02
Mississippi Started Phase | on 11/9/02 and has approximately 150 points
County placed 1/16/02
Nevada
County Needs to be contacted 1/16/02
Newton
County Needs to be contacted 1/16/02
County parcel data is being created by Planning and Development
Prairie County | District 1/16/02




Pulaski

County County has started Phase | 1/16/02

Searcy

County County is scheduled to begin Phase | 1/16/02

Washington County is scheduled to begin Phase | and will be attending the

County training workshop schedule for January 22-24, 2003 1/16/02

Yell County County is scheduled to begin Phase | 1/16/02

Arkansas

County County is scheduled to begin Phase | 1/16/02

Ashley

County County is scheduled to begin Phase | 1/16/02

Baxter County | County needs to be contacted 1/16/02

Benton County is scheduled to begin Phase | and will be attending the

County training workshop scheduled for January 22-24, 2003 1/16/02
County is scheduled to begin Phase | and will be attending the

Boone County | training workshop scheduled for January 22-24, 2003 1/16/02

Bradley

County Needs to be contacted. 1/16/02

Calhoun

County County is scheduled to begin Phase | 1/16/02
County is scheduled to begin Phase | and will be attending the

Chicot County | training workshop scheduled for January 22-24, 2003 1/16/02

Clark County [ Needs to be contacted 1/16/02

Clay County Needs to be contacted 1/16/02

Cleveland

County Needs to be contacted 1/16/02

Columbia

County Needs to be contact. 1/16/02




Conway

County County began Phase | and has 100 points placed 1/16/02

Craighead

County County is scheduled to begin Phase | in mid January 1/16/02

Crawford County is scheduled to begin Phase | as well as some of the data

County being created by Planning and Development District 1/16/02

Crittenden

County Needs to be contacted 1/16/02

Cross County | County has started Phase | and has 800 points placed. 1/16/02

Dallas County | Needs to be contacted 1/16/02

Desha County | Scheduled to begin Phase | 1/16/02

Drew County | County is scheduled to enter Phase | 1/16/02

Faulkner

County County started Phase | and has 800 points placed 1/16/02

Franklin County is scheduled to begin Phase | and will attend the training

County workshop scheduled for January 22-24, 2003 1/16/02

Fulton County | County is scheduled to begin Phase | 1/16/02

Garland

County Scheduled to begin Phase | 1/16/02

Grant County [ Needs to be contacted 1/16/02

Hempstead

County County is scheduled to begin Phase | 1/16/02

Howard

County County is scheduled to begin Phase | 1/16/02
County is scheduled to begin Phase | and will attend the training

Independence | workshop scheduled for January 22-24, 2003

County 1/16/02




Jackson

County County is scheduled to begin Phase | 1/16/02
Jefferson

County County has started Phase | and has 2800 points placed 1/16/02
Johnson

County County is scheduled to begin Phase | 1/16/02
Lafayette

County County needs to be contacted 1/16/02
Lawrence

County County is scheduled to begin Phase | 1/16/02
Lee County Needs to be contacted 1/16/02
Little River

County Needs to be contacted 1/16/02
Logan County | Needs to be contacted. 1/16/02
Marion

County Needs to be contacted 1/16/02
Monroe

County Needs to be contacted 1/16/02
Montgomery

County County is scheduled to enter Phase | 1/16/02
Ouachita

County Needs to be contacted 1/16/02
Perry County | Needs to be contacted. 1/16/02
Phillips

County Needs to be contacted 1/16/02
Pike County Needs to be contacted 1/16/02
Poinsett County scheduled to begin Phase | and will be attending the training

County workshop scheduled for January 22-24, 2003 1/16/02




County is scheduled to begin Phase | and will be attending the

Polk County training workshop January 22-24, 2003 1/16/02
Pope County | County has begun Phase | and has 1000 points placed 1/16/02
Randolph

County County scheduled to begin Phase | 1/16/02
Saline County | County data being produced by a contractor 1/16/02
Scott County | County data is being created by Planning and Development District 1/16/02
Sebastian

County County data being created by contractor 1/16/02
Sevier County | County is scheduled to begin Phase | 1/16/02
Sharp County | County has begun Phase | and has approximately 100 points placed 1/16/02
St. Francis

County County is scheduled to begin Phase | 1/16/02
Stone County | County is scheduled to begin Phase | 1/16/02
Union County | County is scheduled to begin Phase | 1/16/02
Van Buren

County Needs to be contacted 1/16/02
White County | County has started Phase | and has 700 points placed 1/16/02
Woodruff

County County is scheduled to begin Phase | 1/16/02




